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DOCUMENT PURPOSE

This Quality Assurance Project Plan (QAPP) has been written to support Soil Water
Assessment Tool (SWAT) modeling activities within the Bitterroot Watershed, Montana
Department of Environmental Quality (DEQ) Task Order Number 202104-05 between Land and
Water Consulting, Inc. and HDR Engineering, Inc. It has been prepared to outline the quality
assurance and control procedures that will be implemented during Task 1: Data Compilation
and Assessment, Task 2: Model Development, Task 3: Model Review and Calibration, Task 4:
Model Documentation, and Task 5: Model Application.

The QAPP has been completed under the direction of, and for use by Montana DEQ to
ensure that (1) modeling input data are valid and defensible, (2) model setup and calibration
protocols are followed and documented, and (3) model application and output data are
reviewed and evaluated in a consistent manner.
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LIST OF ACRONYMS

ACRONYM

ASTM American Society of Testing and Materials

ARS Agricultural Research Service

AVSWAT ArcView Soil Water Assessment Tool

BASINS Better Science for Integrating Point and Nonpoint Sources

CAFO Centralized Animal Feeding Operation

CD Compact Disk

COE Coefficient of Efficiency

DEQ Montana Department of Environmental Quality

DQO Data Quality Objectives

EPA Environmental Protection Agency

ESRI Environmental Systems Research Institute

FTP File Transfer Protocol

FWP Montana Fish, Wildlife, and Parks

GIS Geographic Information System

GRASS Geographic Resources Analysis Support System

HDR HDR Engineering, Inc.

HRU Hydrologic Response Unit

HUC Hydrologic Unit Code

MBMG Montana Bureau of Mines and Geology

NCDC National Climatic Data Center

NED National Elevation Dataset

NHD National Hydrography Dataset

NLCD National Landcover Dataset

NOAA National Oceanic and Atmospheric Administration

NRCS Natural Resource Conservation Service

NSC Normalized Sensitivity Coefficient

NWIS National Water Information System

QA Quality Assurance

QA/QC Quality Assurance/Quality Control

QAPP Quality Assurance Project Plan

QUAL2E/K Enhanced Stream Water Quality Model

SOPs Standard Operating Procedures

SOW Scope of Work

SWAT Soil Water Assessment Tool

TAC Technical Advisory Committee

TAMU Texas A&M University

TMDL Total Maximum Daily Load

USDA United States Department of Agriculture

USFS United States Forest Service

USGS United States Geological Survey

VNRP Voluntary Nutrient Reduction Program

WQA Water Quality Act

WWTP

Waste Water Treatment Plant
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1.0 INTRODUCTION

The U.S. Environmental Protection Agency (EPA) has incorporated the use of simulation
data produced from environmental models as part of the quality assurance (QA) planning
process under Order 5360.1 A2, “Policy and Program Requirements for the Mandatory Agency-
wide Quality System” (EPA, 2000). Specifically, a Quality Assurance Project Plan (QAPP) is
required for modeling projects where simulated data is used to interpret, extend, or serve as a
surrogate for measured data. The Bitterroot Soil Water Assessment Tool (SWAT) QAPP, herein
referred to as QAPP, presents in specific terms the elements of quality assurance and quality
control (QA/QC) that will be implemented in order to achieve the data quality objectives and
acceptance criteria for Total Maximum Daily Load (TMDL) development within the Bitterroot
Watershed. The QAPP will: (1) document the type and quality of data needed to employ an
effective modeling approach, (2) establish model setup and calibration methods that are
consistent with the established objectives and project-specific requirements, and (3) ensure that
managers and planners make sound and defensible scientific decisions based on modeling
results.

This plan has been prepared in accordance with the guidelines in the 1998 EPA
Guidance for Quality Assurance Project Plans (EPA QA/G-5, 1998) and EPA Guidance for
Quality Assurance Project Plans for Modeling (EPA QA /G-5M, 2002).

1.1  Approach

A graded approach has been used for the Bitterroot project in order to apply an
appropriate QA level with the confidence needed in modeling results. The fundamental
requirements that define the QA level include:

¢ The Intended Use of the Model - Higher standards are required for projects that
involve potentially large consequences.

¢ The Scope and Magnitude of the Project - The more complex the project and model
are, the more detailed the QA effort should be.

Although there are no explicit categorizations or guidelines for applying the graded
approach, a generalized methodology has been identified in QA /G-5M - Guidance for QAPPs
for Modeling (EPA 2002). It allows QA activities to be adapted to meet the rigor needed for the
project at hand. If a project addresses regulatory compliance or TMDL implementation, such as
in the case of the Bitterroot, significant QA planning is necessary. The Bitterroot SWAT Model
QAPP has been prepared accordingly.

G:\WQP\WQ_Modeling\Bitterroot_ModeNQAPP\SWAT MODELING QAPP-REV2.doc
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2.0 SECTION A: PROJECT MANAGMENT

21  Section A4: Project and Task Organization

The Bitterroot SWAT Modeling Project has been funded by the EPA and Montana DEQ
to support TMDL planning within the Bitterroot Basin - HUC 17010205, part of DEQ Task
Order Number 202104-05 between Land and Water Consulting, Inc. and HDR Engineering, Inc.
Montana DEQ is the overall project sponsor and supervisor of the Bitterroot project and will
provide management and oversight in accordance with the TMDL goals of the department.
Responsibilities of DEQ over the course of the project will consist of routine communications
with the contractor and cooperating partners, coordination and QA /QC of all project
deliverables, organization of the Technical Advisory Committee (TAC), and final verification
and approval of the contractor records including data and reports generated as part of the
study. DEQ staff will work directly with the Contractor (HDR, Engineering, Inc.) to oversee the
modeling effort and ensure the project is moving along in a timely manner.

Integral DEQ in- house personnel include the Project Officer and QA Officer. They are
part of a larger project team that includes EPA-Region 8, HDR Engineering, Inc., Land and
Water Consulting, Inc., and the Technical Advisory Committee (Figure 2-1).

Figure 2-1. Project Organization Chart

EPA Region 8
DEQ Project DEQ QA
Officer Officer
Kyle Flynn Mark Bostrom
Review
Modeling TAC
HDR HDR Project HDR Quality L&W Project
Resource Manager Modeler Manager
Personnel David Clark Michael Kasch Paul Callahan

HDR Engineering, Inc. (HDR) has been sub-contracted through Land and Water
Consulting, Inc. for model development and calibration. HDR is the preferred consultant
because they have an existing relationship with the Montana DEQ and are knowledgeable
about the Bitterroot River Watershed, its issues, and stakeholders. They will keep DEQ updated
of all sub-tasks and shall be responsible for submitting monthly status reports to document the
progress of the project. Specific project management duties of HDR will include correspondence
with the DEQ Project Officer via telephone, email, or fax; interaction with the technical advisory
group; and communication with Land & Water regarding internal contracting issues.

G:\WQP\WQ_Modeling\Bitterroot_ModeNQAPP\SWAT MODELING QAPP-REV2.doc
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The HDR manager will be available for conference calls and meetings, and will ensure
high quality service to DEQ. He or she will work hand-in-hand with the DEQ to: (1) address the
status of work for each active delivery order, (2) conduct as-needed briefing sessions, (3)
oversee all work performed by HDR, (4) respond to inquiries or questions regarding work
progress, and (5) provide direct and immediate access to HDR's technical resources.

Land & Water has been pre-qualified through the State Procurement Bureau to provide
environmental services. Their role in the project will consist of contract administration with
DEQ and sub-contracting. Key points of contact for technical or contractual issues include the
DEQ Project Officer, HDR and Land & Water Project Managers, and technical support
personnel (Table 2-1).

Table 2-1. Key Project Personnel

Key Personnel  Title Contact Information
Kyle Flynn Montana DEQ Project Officer (406) 444-5974
Mark Bostrom  Montana DEQ QA /QC Officer (406) 444-2680
David Clark HDR Engineering, Inc. Manager (208) 342-3779
Michael Kasch ~ HDR Engineering, Inc. Modeler (208) 342-3779
Paul Callahan Land and Water, Inc. Manager (406) 721-0354

A Technical Advisory Committee (TAC) will be used as a resource for project
management, oversight, and peer review of the SWAT modeling activities. The TAC will
provide significant input during the model construction, calibration, validation, and reporting
phases. They are important to DEQ in providing a representative and defensible modeling
product. Prospective TAC members include the Montana Bureau of Mines and Geology
(MBMG), U.S. Forest Service (USFS) and Rocky Mountain Research Station, Montana State
Agricultural Extension, Plum Creek Timber, University of Montana, Missoula County Health
Department, and Ravalli County Planning Department.

21  Section A5: Problem Definition and Background

In accordance with the Montana Water Quality Act (WQA) [Montana Codes Annotated
75.5.101, et seq. (2003)], the State of Montana must monitor the extent to which the state’s
surface waterbodies support legally designated beneficial uses. For those waterbodies in which
one or more pollutants impair legally designated beneficial uses, the State must develop TMDLs
and associated restoration plans for water quality improvement. Currently over thirty-five
stream segments are listed as water quality limited within the Bitterroot Watershed. Of these,
thirty-one are impaired for siltation or sediment; six from nutrient related causes. Four
municipal wastewater treatment plants (WWTP), one industrial source, ten storm water
permits, and at least one centralized animal feeding operation (CAFO) add to the complexity of
nonpoint source pollution in the drainage.

Montana DEQ has been charged with the responsibility of developing TMDLs for the
region and has determined that a modeling approach will be the most effective way to meet the
decision-based objectives of the TMDL program. This stance will allow flexibility to address the
broad range of stakeholder interests and water quality concerns in the drainage. A SWAT
watershed loading and water quality model has been authorized to complete the TMDL

G:\WQP\WQ_Modeling\Bitterroot_ModeNQAPP\SWAT MODELING QAPP-REV2.doc
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planning process in order to evaluate management and land use scenario changes within the
Bitterroot drainage. The modeling tool will be used to complete point and non-point source
loading analysis, allocate sediment and nutrients for TMDL development, and formulate water
quality restoration plans. Additionally, it will support compliance with the 2002 numeric
criteria mandated by the Clark Fork River Voluntary Nutrient Reduction Program (VNRP).

2.1.1 Model Selection

Montana DEQ has selected the Soil Water Assessment Tool (SWAT) for use in the
Bitterroot. The SWAT is a watershed-scale loading model developed by the USDA Agricultural
Research Service (ARS) and Blackland Research Center of Temple University to compute non-
point source pollutant loads to stream and river systems. The model uses GIS technology,
topography, soils, precipitation, plant growth, and urban and agricultural crop management
information to form a complete deterministic definition of the hydrology and water quality of a
watershed. Benefits of the SWAT approach are:

¢ The model is physically based. Watersheds can be modeled to evaluate the relative
impact of changes in management practices, climate, and vegetation on water quality
or other variables of interest.

¢ The model uses readily available inputs. The minimum data required to make a run
are commonly available from government agencies.

¢ The mathematical solutions within the model are computationally efficient.
Simulation of very large basins or a variety of management strategies can be
performed without excessive investment of time or money.

¢ Long-term impacts spanning several decades can be studied. Gradual buildup of
pollutants can be simulated along with the impact on downstream water bodies
spanning several decades.

¢ The model code has been validated on hundreds of basins throughout the United
States and abroad.

SWAT is supported by twenty years of applied non-point source research by the ARS to
predict the impacts of land management practices on water, sediment, and agricultural
chemical yields in complex watersheds with varying soils. It is a public domain model and has
been applied extensively to support water quality and Total Maximum Daily Load (TMDL)
planning throughout the United States. Further technical information regarding SWAT can be
found at the following web address: http:/ /www.brc.tamus.edu/swat.

2.2 Section A6: Project, Task Description, and Schedule

The project and task descriptions covered by the Bitterroot Modeling QAPP are
described in the following sections. All are part of Task Order 5 between Montana DEQ and
Land & Water Consulting, Inc. They include: Sub-task 1: Data Compilation and Assessment,
Sub-task 2: Model Development, Sub-task 3: Model Review and Calibration, Sub-task 4: Model
Documentation, and Sub-task 5: Model Application.

G:\WQP\WQ_Modeling\Bitterroot_ModeNQAPP\SWAT MODELING QAPP-REV2.doc
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221 Task 1: Data Compilation and Assessment

Purpose: The purpose of Sub-task 1 is to assess and describe the data currently available
for constructing a SWAT watershed-scale loading model of the Bitterroot River Watershed.

Approach: Watershed data in the Bitterroot are currently available from the following
sources: DEQ, FWP, Tri-State Water Quality Council, U.S. Geological Survey (USGS), and
National Climatic Data Center (NCDC-NOAA). DEQ has compiled much of this information
prior to the initiation of the Bitterroot Project and will provide it in electronic form to HDR for
use in model development. HDR will review the sufficiency of the data for development of a
SWAT model and will coordinate with DEQ on the GIS requirements. Any deficiencies or
assumptions will be addressed and documented.

Sub-task 1.1. Watershed Data: Watershed data are the primary input drivers of non-
point source loadings to the SWAT model. DEQ will provide electronic copies of the relevant
information via CD or FTP to HDR. GIS and water quality data required for SWAT model setup
and calibration include, but are not limited to those identified below. All GIS data will have a
single common projection.

Digital Elevation (DEM 30m)
Digital Ortho Quads (DOQs)
Soils

Land use and land cover (1992)
Fire coverage

Hydrography

Stream Gage Locations
Weather Stations

Water features

Point sources

Climate

Basins

Geology

Cities

Infrastructure
Transportation

Sub-task 1.2. River Data: In-stream quality and discharge data will be used to develop
headwater and tributary sources to the model. The data will be provided to HDR by DEQ via
CD or FTP and will include flow and water quality constituents.

Sub-task 1.3. Water Rights, Irrigation, and Land Use Management Data: DEQ will
provide background material, local contact information, and data regarding water rights,
irrigation, general land use practices, and management techniques that influence water quality
in the Bitterroot watershed. This information will be used to setup the management files for
hydrologic response units (HRUs) within each of the sub-basins in the SWAT model. It
includes, but is not limited to, legal water rights, irrigation points of diversion, irrigation points

G:\WQP\WQ_Modeling\Bitterroot_ModeNQAPP\SWAT MODELING QAPP-REV2.doc
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of use, irrigation practices, cropping and crop rotations, fertilizer application, and street or road
maintenance practices (if vacuum swept).

2.2.2 Task 2: Model Development

Purpose: The purpose of Sub-task 2 is to construct a watershed-loading model of the
Bitterroot River and tributaries using AVSWAT 2000, or the most current version of AVSWAT.
The objective of Sub-task 2 will be to develop a functional non-point and point source model
that adequately defines the Bitterroot Watershed and can be refined through calibration.

Approach: HDR will develop a single SWAT model, or series of three linked models
(depending on model discretization), of the Bitterroot watershed by including the topography,
soils, land use and land cover, system routing, initial and boundary conditions, and model
coefficients. Model development will include the conversion of the data from Sub-task 1 into the
necessary model input structure and management files.

Sub-task 2.1. Bitterroot River Modeling Criteria: DEQ will develop acceptable criteria
for each of the three calibration points (USGS gages: near Connor, at Florence Bridge, and at
Buck House Bridge) using the approach outlined in Section 2.4.2. Modeling criteria will be
developed and presented in the form that defines the acceptable output criteria for calibration
of hydrology and seasonal and annual loadings of water quality constituents (nitrogen,
phosphorus, and suspended sediment).

Sub-task 2.2. Watershed Density and Model Descretization: HDR will develop a
watershed-scale loading model using the most current version of AVSWAT that segments the
watershed into Headwaters, Middle, and Lower basin calibration points. HDR will inform DEQ
if any issues exist with the water quality and stream flow data that would preclude this model
definition. In such a case, an alternative definition will be agreed upon by DEQ and HDR
jointly. The density of the model and sub-basin descretization will be made in consideration of
the schedule and resources available. At a minimum, however, all streams that have been listed
on the state’s 303(d) list as impaired by nutrients, sediment, or temperature will be included in
the model definition.

Sub-task 2.3. Water Quality Fate and Transport: HDR will use the fate and transport
water quality modeling capabilities of AVSWAT for the Bitterroot River from the headwaters to
the confluence with the Clark Fork River. The stand-alone Bitterroot River QUALZ2E (or
QUAL2K) model may be used to crosscheck modeled output, or used entirely in its place.

2.2.3 Task 3: Model Calibration and Validation

Purpose: The purpose of Sub-task 3 is to calibrate and refine model output and define
performance criteria for the model(s) developed in Sub-task 2.

Approach: HDR will perform SWAT model calibration according to the established
modeling criteria identified in Section 2.4.2 of the QAPP. Depending on project needs and
resources, they may provide an interim overview presentation of model development and

G:\WQP\WQ_Modeling\Bitterroot_ModeNQAPP\SWAT MODELING QAPP-REV2.doc
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performance to the TAC and DEQ. Calibration or model refinements made by HDR will be
based on comments from the QA /QC review.

224 Task 4: Model Documentation

Purpose: The purpose of Sub-task 4 is to prepare documentation that describes the
model development and calibration of Sub-tasks 2 and 3.

Approach: Technical memoranda will be prepared during the project to track progress,
decisions, assumptions, etc., and form the basis for a final modeling report that summarizes the
model development and calibration. Modeling documentation will be a stand-alone technical
report. It will contain the necessary detail to complete SWAT model setup and calibration, and
accurately reproduce modeling results.

2.2.5 Task 5: Model Application

Purpose: The purpose of Sub-task 5 is to apply the SWAT model(s) to various land
management and land use scenarios across the watershed that effect nutrient, sediment, and
thermal loading. DEQ will be responsible for the development of specific management and land
use scenarios that will be modeled in SWAT for TMDL planning and development. The
objective of this effort is to ascertain the most feasible and effective land management strategies
scenarios that will support designated beneficial uses and can be used develop TMDLs for
nitrogen, phosphorus, suspended sediment, and temperature in the Bitterroot Watershed.

Approach: HDR will use the most appropriate model (AVSWAT or QUAL2E/K) to
simulate watershed loading and in-stream conditions decided upon by DEQ. Scenarios will
cover at a minimum, the potential continuum of growth and development in the foreseeable
future. Model output for stream flow, nutrients, suspended sediment, and temperature from
each scenario will be evaluated and included in a final modeling report that will be used in
support of TMDLs and water quality restoration plans for the Bitterroot Watershed.

2.2.6  Schedule
The project schedule is included in Appendix-A.
2.3  Section A7: Quality Objectives and Criteria for Model Inputs and Outputs

Quality objectives and criteria for model inputs and outputs are qualitative and
quantitative statements that (1) clarify study objectives, (2) define the appropriate type and
acceptance criteria of existing data, (3) establish acceptable model input and calibration criteria,
(4) outline model performance evaluation obligations, and (5) specify tolerable levels of
potential decision errors. Each is discussed in the following sections.

2.3.1 Acceptance Criteria for Existing Data

Data of known and documented quality are essential to the success of the Bitterroot
SWAT modeling project. These, in turn generate information for use in decision-making.
Montana DEQ has established Data Quality Objectives (DQOs) for the Bitterroot SWAT

G:\WQP\WQ_Modeling\Bitterroot_ModeNQAPP\SWAT MODELING QAPP-REV2.doc
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modeling project in order to specify the acceptance criteria for existing model input, and
calibration or validation data. Bitterroot DQO’s identify the (1) type and quality of data that will
be appropriate for use in the Bitterroot SWAT modeling project, (2) spatial and temporal input
data coverage requirements, (3) data quality and currency, and (4) technical soundness of the
collection methodology. A bullet list of related requirements is shown below.

e Allinput and calibration data for the model will be of a known and documented
quality.

e Data will be collected from as many sources as available, and provide the maximum
temporal and spatial coverage of the Bitterroot drainage.

¢ The data will be comparable with respect to previous and future studies.

* Modeling data will be representative of the parameters being measured with respect
to time, location, and the conditions from which the data are obtained.

DQOs for the SWAT model specifically include:

¢ The ability to quantify future spatial and temporal distribution of sediment and
nutrients in the Bitterroot Watershed.

¢ Flexibility to evaluate historical and relative contributions of various pollutant
sources in the Bitterroot Watershed.

¢ Adequate resolution to identify the relative in-stream impacts of pollutant loading to
the stream system from various urban and non-urban non-point sources.

DQO’s were further refined in order to define performance criteria that limit the
probability of making decision-based errors. They address the data validity and reliability of the
modeling effort and each is briefly described below in the context of completeness,
representativiness, and comparability. The traditional context of precision and accuracy is not
included due to the fact that the data has already been collected and analyzed through
acceptable analytical procedures.

Completeness is a measure of the amount of valid input data obtained during a process
[i.e. Sub-Task 1 - Data Compilation and Assessment (Section 2.2.1)]. The target completeness for
the Bitterroot SWAT model will be 100 percent - e.g. all available sources included. The actual
completeness may vary depending on the intrinsic availability of monitoring data. Deficiencies
in water quality, climatic, or stream flow data are outside of the control of the modeling effort
and will be addressed as part of the data compilation and assessment effort. In order to provide
surrogate data, the most current statistical or stochastic methods will be used to extend or fill-in
missing time-series data. The normal-ratio will be used to fill precipitation gaps. Discharges will
be linearly interpolated or estimated using other fitting methods such as regression analysis.
HDR will work with Montana DEQ to address any data issues as they develop.

Representativeness is a measure of how closely the SWAT input or calibration data will
reflect the physical characteristics of hydrology and water quality over time. Standardized
monitoring plan design and the use of Standard Operating Procedures (SOPs) for discharge
measurement, soils identification, digital elevation model (DEM) production, land cover

G:\WQP\WQ_Modeling\Bitterroot_ModeNQAPP\SWAT MODELING QAPP-REV2.doc
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mapping, sample collection and handling, and acquisition of weather data are crucial to
ensuring representative data quality. All SWAT model input or calibration data sources will
have a QAPP in place prior to the use in the Bitterroot effort, when possible. References to the
SWAT input data sources are identified in Section 3.2, Method of Acquiring the Input Data. The
use of existing data with a known quality record will ensure that the SWAT modeling effort in
the Bitterroot yields accurate predictions, with an acceptable level of model uncertainty.

Comparability expresses the confidence with which one data set can be compared to
another. Data comparability from external sources is very much tied to the individual project
methodology and time at which it was collected. For the purpose of the modeling effort,
comparability will be maintained by using consistent units, appropriate temporal scales, and
reproducible methods. Unit conversions (metric is the required default for SWAT), datum
transformations, and grid re-projections will likely be required to make data for the modeling
comparable. Information that exists outside a reasonable temporal scale, e.g. where LULC has
significantly changed, or the installation of a reservoir or new wastewater treatment facility will
potentially alter modeling results, are not comparable. DEQ will make these determinations, as
necessary. Comparability between other model indicators will be evaluated on a case-by-case
basis with the support of the modeling team.

Assessing whether the DQOs have been achieved for a modeling study is less
straightforward than for a typical sampling and analysis program. The usual data quality
indicators (e.g., completeness, representativeness, comparability) are difficult to apply and in
many cases do not adequately characterize model output. The ultimate quality test for the
Bitterroot SWAT model is whether the output sufficiently represents the natural system that is
being simulated. To a large extent, this is determined by the expertise of the modeling teams
and the amount of available data. Nonetheless, there are objective techniques that can be used
to evaluate the quality of the model performance and output. The methods, and the proposed
performance expectations, are discussed in the following sections.

2.3.2 Acceptance Criteria for Model Calibration

The acceptance criteria for model calibration define the procedures whereby the
difference between the predicted and observed values of the model are within an acceptable
range, or are optimized. Often calibration is the only method to ensure that model predictions
correlate with values observed in the field. Calibration uses observed hydrometeorological data
in a systematic search for parameters that yield an acceptable fit of computed results. This
search is performed to find a reasonable best estimate that will yield the minimum value of an
objective function, or variable that is critical in application.

Calibration has become increasingly important with the need for valid and defensible
models for TMDL development. Acceptance criteria for the Bitterroot project were established
by the Montana DEQ prior to the initiation of the effort in order to provide a numerical ruler for
determining whether the SWAT model is an appropriate tool for TMDL decision-making. The
model calibration criteria are based on the recommended error percentages for seasonal,
annual, and storm-based water yields (Table 2-1). Generalized information related to model
calibration criteria, and validation considerations, include the following references: Thomann,
1982; James and Burges, 1982; Donigian, 1982; ASTM, 1984; Wells, 2005.
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Table 2-1. Acceptable Model Calibration Hydrology Criteria
Errors (Simulated-Observed) =~ Recommended Criteria

Error in Total Volume 10%
Error in 50% Lowest Flows 10%
Error in 10% Highest Flows 15%
Seasonal Volume Error - Summer 30%
Seasonal Volume Error - Fall 30%
Seasonal Volume Error - Winter 30%
Seasonal Volume Error - Spring 30%
Error in Winter Storm Volumes 20%
Error in Summer Storm Volumes 50%

Graphical comparisons of model performance can be made through time series plots of
observed and simulated flows and state variables, and residual scatter plots (observed versus
simulated values). Time series plots are generally evaluated visually for agreement, or lack
thereof, between the simulated and observed values. When observed data are adequate, or
uncertainty estimates are available, confidence intervals can then be calculated so they can be
considered in the model performance evaluation.

A number of statistical tests are also available for watershed model evaluation and
optimization. The Sum of the Squared Residuals and the Nash & Sutcliffe Coefficient of
Efficiency are two that have been identified for the purpose of the Bitterroot SWAT modeling
project. They can be used upon approval by DEQ. Each is described below.

Sum of Squared Residuals is a commonly used objective function for hydrologic model
calibration. It compares the difference between the modeled and observed ordinates, and uses
the squared differences as the measure of fit. Thus a difference of 10 feet3/second between the
predicted and observed values is one hundred times worse than a difference of 1 feet3/second.
Squaring the differences also treats both overestimates and underestimates by the model as
undesirable. The function implicitly is a measure of the comparison of the magnitudes of the
peaks, volumes, and times of peak of the hydrographs and water quality constituents. The
equation for calculation of the sum of least squares is shown below (Diskin and Simon, 1977).

Sum of Squared Residuals

2= 14, ~q, ()]

Where:
V4 = Sum of Least Squares
Qo = Simulated Discharge
gs = Observed Discharge

Nash and Sutcliffe Efficiency is a goodness-of-fit test recommended by the developers
of the SWAT model as a statistical method for evaluating the hydrologic variability between
measured and predicted model values. The Nash and Sutcliffe Coefficient of Efficiency (COE)
provides a normalized estimate of the relationship between the observed and predicted model
values and and is calculated as below (Nash and Sutcliffe 1970).
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Nash & Sutcliffe Efficiency

lll

Dla, () -q,0))
COE = 1- ";1
Dla, () -7q,O)

i=1

Where:

COE = Coefficient of Efficiency
Qo = Simulated Discharge
gs = Observed Discharge

A COE value of one indicates a perfect fit between measured and predicted values for all
events. COE values between zero and one suggest a positive relationship between observed and
predicted values, thus allowing for the use of predicted values in lieu of observed data. A value
of zero indicates that the fit is as good as using the average value of all the measured data. The
Nash and Sutcliffe Efficiency test is endorsed by the ARS and Texas A&M University (TAMU),
both of who support model research and development.

2.3.3 Model Validation

Validation is defined as the comparison of modeled results with independently derived
numerical observations from the simulated environment. Model validation is in reality an
extension of the calibration process. Its purpose is to assure that the calibrated model properly
assesses the range of variables and conditions that are expected within the simulation. Although
there are several approaches to validating a model, perhaps the most effective procedure is to
use only a portion of the available record of observed values for calibration. The rest is used for
validation. Once final calibration parameters are developed, simulation is performed for the
remaining period of observed values and the goodness-of- fit between recorded and simulated
values is reassessed. This type of split-sample calibration and validation procedure will used for
the Bitterroot SWAT modeling project.

The credibility of the Bitterroot SWAT model hinges on the deterministic ability to
predict conditions over the entire range of observed data: in effect, validating the model. For
flow and water quality simulations where continuous records are available, multiple validation
techniques will be used. Comparisons of simulated and observed state variables will be
performed for daily, monthly, and annual values. Statistical procedures mentioned in Section
2.3.2 will be used to assess the calibration. These include error statistics, correlation and model-
fit efficiency coefficients, and goodness-of- fit tests. For sediment and water quality data, model
performance will be based primarily on visual and graphical presentations because the
frequency of observed data is often inadequate for accurate statistical measures.
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234 Acceptance of Model Sensitivity

Sensitivity analysis determines the effect of a change in a model input parameter or
variable on the model outcome. The sensitivity of a model parameter is typically expressed as a
normalized sensitivity coefficient (Brown and Barnwell, 1987). The methodology for identifying
the sensitivity of a model parameter is shown below.

AY) /Y
Normalized Sensitivity Coefficient (NSC) = ——"-
AX, /X,

Where:

AY, = Change in the output variable Y,
AXi = Change in the input variable X;

HDR will qualitatively assess the sensitivity of SWAT model parameters during manual
calibration through parameter perturbation and use of the SWAT calibration tool. A summary
of model sensitivity will be included as part of the project reporting. Details will include the
variables modified for model calibration, the percent modification (e.g. +10%), percent change
in the modeling results, and the normalized sensitivity coefficient (Table 2-2). The reporting
format is shown below.

Table 2-2. Sensitivity Coefficient

Model Parameter % Perturbation % Change = NSC
Curve Number -15% -29% 2.2
Soil Available Water Capacity 20% 25% 1.3
Channel Erodibility 05% 01% 0.1

Algorithmic techniques for sensitivity and uncertainty assessment are available through
several water quality modeling programs (Monte Carlo Simulation, first-order error analysis, or
automated objective function optimization). Unfortunately, the current version of SWAT does
not support these options. A new version is currently in Beta-test and will potentially be
available as the project unfolds.

2.3.5 Acceptance of Model Uncertainty

Uncertainty is broadly defined as the lack of knowledge regarding model input
parameters and the processes the model attempts to describe. Our ability to define model
uncertainty is marginalized by our limited ability accurately describe complex processes. As a
result, all engineering computations are attended to a degree of uncertainty due to the
simplification of natural process and the limitations of input and calibration data. Computed
values differ from observed ones, and the magnitude and frequency of these differences
characterize the uncertainty of the best model estimate (Beard, 1996).

Uncertainty analysis is the terminology associated with the examination of how the lack
of knowledge in model parameters, variables, and processes propagates through the model
structure as model output or forecast error. Sources of model uncertainty were characterized by
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Montana DEQ during the initial stages of Bitterroot SWAT planning in order to better
understand how the model input data and parameters would potentially influence model
output and prediction. Potential sources of model uncertainty include:

(1) Estimated model parameter values.

(2) Observed model input data.

(3) Model structure and forcing functions.
(4) Numerical solution algorithms.

Montana DEQ will be responsible for conducting uncertainty analysis (as resources
permit), unless otherwise specified as part of contractual modifications with HDR. The project
budget will be a large part of this determination.

24  Section A8: Special Training Requirements or Certification

A comprehensive review of technical services was completed prior to the contracting of
the Bitterroot project in order to limit the formal training requirements for the project.
Consequently, special training requirements or certifications are not needed for the modeling
study personnel. SWAT training is provided by TAMU (if desired), and is considered an
acceptable substitute for project experience, depending on the number of years in professional
practice and licensure. The DEQ Project Officer will make these determinations, as required.
Additionally, training can be provided by one or more of the senior modelers. The only
requirement is that project personnel are expected to read and observe the QAPP in order to be
project certified.

2.5 Section A9: Documentation and Records
2.5.1 Technical Reporting

Four separate technical reports will be generated as part of the Bitterroot Modeling
project. The modeling team will develop a central file repository for the information and data
used in the preparation of any reports. HDR and DEQ will supervise the use of materials in the
file. The following information will be included:

¢ Reports and documents prepared as part of the project.
¢ The project QAPP.
¢ Contract and work assignment information.

e Copies of e-mail correspondence with critical information or that document important
project decisions.

¢ Technical review correspondence, data quality assessments, and performance audits.

¢ Significant communications (technical memoranda, internal notes, telephone
conversation records, letters, meeting minutes, and all written correspondence between
Montana DEQ, HDR, and other modeling team members).

e Maps, photographs, and drawings.
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e Studies, reports, documents, and newspaper articles pertaining to the project.

¢ Special data compilations.

The records of receipt, and information on source and description of documentation
shall be filed along with the original data to ensure traceability. Records of such actions and
subsequent findings will be kept for processing. Examples include unit conversions, data gap
interpolation, and data extrapolation. Recordkeeping shall also include example calculations
and conversions, and software references for data processing (e.g., name of software, provider,
version, etc.).

A summary of the Bitterroot SWAT modeling project deliverables is presented below.
The anticipated dates of the deliverables are included in Appendix-A of this document.

1. Task1 Deliverable: The Data Compilation and Assessment Report will be drafted in MS
Word format summarizing the extent of water quality and stream flow data at the three
USGS calibration stations (Bitterroot River near Conner, Florence Bridge, and Buck
House Bridge) and any tributary streams. The report will note key limitations of the data
and provide a summary of water use by stream within each modeling subbasin (i.e.
allocated water rights).

2. Task 2 Deliverable: The Model Construction Report will contain documentation in MS
Word format that sufficiently describes the model construction and all assumptions and
management file definitions applied for various hydrologic response units. The
deliverable will include a portable copy of the models burned to a CD, along with
information on model discretization, number of subbasins and HRUSs, stream reach
designation, and proposed calibration points.

3. Task 3 Deliverable: The Model Calibration Report will be written in MS Word format
and will cover the model development and calibration process. It will include a set of
portable models and associated files, and will be provided as both a bound hard copy
document. The deliverable will sufficiently describe model construction and calibration
steps including all assumptions and management file definitions applied for various
hydrologic response units. In addition, comparison of the calibrated hydrology and
water quality loadings to the established modeling criteria will be completed at all
calibration points.

4. Task 4 Deliverable: A final modeling report will be supplied both as a bound and hard
copy document that will include the set of modeling scenarios and electronic models
and associated files. The final modeling report will be developed as a separate MS Word
document and will document the development, calibration, and application of the
models. The report will be provided as both a bound hard copy document and electronic
copy on CD. The electronic deliverable will include a set of portable models and
associated files. The final report will incorporate all previous interim memoranda and
correspondence, the datasets and assumptions used in the model development,
calibration steps and methodology, and a comparison of model outputs to established
modeling criteria.
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2.5.2 Modeling Journal

A modeling journal will be kept to identify the internal model parameters that were
adjusted during the calibration process to meet the criteria identified in Section 2.4.2. Although
the use of a journal is not specifically identified in the SOW, it is encouraged that the contractor
keep a record of all calibration iterations made during the project, along with the justification
and professional reasoning behind the changes. Each time that a separate SWAT model
calibration run is completed, changes should be documented in the journal. The level of detail
in the model calibration journal should be sufficient to allow another modeler to duplicate the
calibration method given the same data and model.

The modeling journal will include complete recordkeeping of each step of the modeling
process. The documentation will consist of information addressing the following items:

Model assumptions.

Parameter values and sources.

Input file notations.

Output file notations and model runs.

Calibration and validation procedures and results from the model.
Intermediate results from iterative calibration runs.

Changes and verification of changes made in code.

All data files, source codes, and executable versions of the computer software used in
the modeling study will be retained for auditing or post-project reuse. These include:

Version and source of the executable code used.

Calibration input and output data.

Validation input and output data.

Model application input and output (i.e., for each scenario studied).

2.5.3 Correspondence

All correspondence related to the project (i.e. technical memorandums, significant
emails, telephone contact records, and progress reports) will be kept by the Contractor and DEQ
for the project duration, as well as a seven-year period after the termination of the project.
Interim progress reports and technical memoranda will be prepared as the project develops to
track progress, decisions, and assumptions. These, along with the data review, model setup and
development, and calibration reports, and peer review comments generated by the modeling
TAC will form the basis of the final report. All formal correspondence (technical memorandums
and progress reports) between DEQ and HDR will be included in the final report.

If any changes in this QAPP are required during the study, a memo will be sent to each
person on the distribution list describing the change(s). Each individual will be responsible for
attaching a copy of each memo to his or her copy of the QAPP.
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3.0 SECTION B: MEASUREMENT AND DATA ACQUISITION

Standard calibration and data management procedures will be implemented during the
Bitterroot SWAT modeling project to ensure that modeling results are valid, reproducible, and
comparable. The best, and most practical QA given the nature of the Bitterroot Modeling Project
is the use of the following methods: (1) modeling techniques that are consistent within the
professional industry, (2) calibration methods that can be performed repeatedly by a qualified
person to obtain similar results, (3) documentation that is clear, concise, and thorough, and (4)
the use of standard units for data management.

3.1 Section B7: Calibration

All models, by definition, are a simplification of the environmental processes they
intend to represent. The optimization of empirical parameters that form the numerical basis of
the model is referred to as calibration. Calibration iteratively adjusts model coefficients or
parameters until predicted values accurately reproduce those measured in the field. SWAT has
an internal calibration tool that aids the user in managing calibration scenarios and refining
model runs until acceptable calibration criteria are met. Once an acceptable calibration is
reached, the run can then be verified on an independent data set to judge the extent to which
the model is able to predict hydrologic or water quality conditions over time. To best
understand the calibration process, an overview of the SWAT modeling system is required.

311 SWAT Modeling System

The SWAT model requires a combination of watershed-based data to drive nonpoint
source loadings to the model. Specific information required by SWAT includes data on river or
stream hydrography, digital elevation model (DEM) files, land use and management
information, weather data, and soils properties. A sequence of linked tools are used to provide
the necessary framework to simulate water quality and hydrology for a single watershed, or a
system of multiple hydrologically connected watersheds (Figure 3-1). These include:

(1) Data Pre-Processing.
(2) Watershed Delineation and Hydrologic Response Unit (HRU) Definition.
(3) Weather Station Input.
(4) Database, Input Parameterization, Editing, and Scenario Management.
(5) Model Execution.
(6) Read and Map-Chart Results.
(7) Calibration.
(8) Editing.

A geographic information system (GIS) is used as the computational and processing
engine for initial model parameterization and setup. Important functional components, and the
analytical capability of the ArcView GIS, are implemented in several sets of customized and
user-friendly SWAT tools. The advantage of using a Windows-based SWAT interface is an
ability to access SWAT databases, edit input management scenarios, execute the model, and
read and analyze modeling results. Both the AVSWAT2000 and Better Science Integrating Point
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and Nonpoint Sources (BASINS) extensions of the Environmental Systems Research Institute
(ESRI) ArcView program are capable of this interaction.

3.1.2 SWAT Computational-Calibration Sequence

Quality and quantity constituents within SWAT are initially computed at the hydrologic
response unit (HRU) level and then routed through the hydrologic network of subbasins in a
series of channels. During manual calibration, model rate and export coefficients are adjusted
within the HRU, and then at subbasin and stream reach level, until calibration criteria are met.
Successive model runs are completed in a systematic search for parameters that yield the best fit
of the computed results to the observed runoff.

A complete watershed model calibration involves a successive examination of the
following characteristics of the watershed hydrology and water quality: (1) annual and seasonal
water balance and streamflow, (2) sediment, and (3) nutrients. Simulated and observed values
for reach characteristic are examined, and critical parameters are adjusted to attain acceptable
levels of agreement. The refinement of calibration parameters should reflect the scientific
literature and not exceed reasonability. The rationale for any model adjustments should be
based on the calibration procedures outlined in Section 2.3.2 and documented as in Section 2.6.
More specific procedures relating to the calibration of water balance, sediment, and nutrients
are provided in Sections 3.2.1 through 3.2.3. Methods are largely amended from the SWAT 2000
User’s Manual (Neitsch et. al, 2001).

3.1.3 Water Balance and Stream Flow

Adequate representation of the water balance and stream flow within SWAT is the first
step to model calibration. Calibration is first done for average conditions. Once the run is
calibrated for average annual conditions, the user can shift to monthly or daily records to refine
the calibration. Observed and simulated results should be summarized as a comparison
between the total water yield, baseflow, and surface flow (Table 3-1).

Table 3-1. Water Balance Calibration Summary Table
Scenario Total Water Yield Baseflow Surface Flow
Observed 200 mm 80 mm 120 mm
Simulated 300 mm 20 mm 280 mm

Output values required for calibrating hydrology to subbasin outlets in SWAT are
located near the end of the .std file entitled "Ave Annual Basin Values". Actual steps to optimize
calibration of the hydrologic water balance are presented below.

1. Calibrate Surface Runoff: Adjust the curve number (CN2 in .mgt) until surface runoff is
acceptable. If surface runoff values are still not reasonable after adjusting curve numbers
use the soil available water capacity (+0.04) (SOL_AWC in .sol) or soil evaporation
compensation factor (ESCO in .bsn or .hru) to calibrate the model.

2. Calibrate Subsurface Flow: Once surface runoff is calibrated, compare measured and
simulated values of baseflow. If simulated baseflow is too high: (1) increase the
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groundwater "revap" coefficient (GW_REVAP in .gw), (2) decrease the threshold depth
of water in the shallow aquifer for "revap" to occur (REVAPMN in .gw), or (3) increase
the threshold depth of water in the shallow aquifer required for base flow to occur
(GWQMN in .gw).

If simulated baseflow is too low, check the movement of water into the aquifer. If
groundwater recharge (GWQ in .sbs or .bsb) is greater than or equal to the desired
baseflow: (1) decrease the groundwater "revap" coefficient (GW_REVAP in .gw), (2)
increase the threshold depth of water in the shallow aquifer for "revap" to occur
(REVAPMN in .gw), or (3) decrease the threshold depth of water in the shallow aquifer
required for base flow to occur (GWQMN in .gw).

Repeat: Complete steps 1 and 2 until seasonal values are acceptable. This may take
several iterations to get the surface runoff and baseflow correct.

Once average annual and annual surface runoff and baseflow are realistic, the temporal

flow should be reasonable as well. A few problems may possibly persist. These include:

3.14

Peaks are reasonable but the recessions "bottom out". Check the transmission losses for
channel hydraulic conductivity (CH_K in .rte). For perennial streams that receive
groundwater contribution to flow, the effective hydraulic conductivity of the channel
should be zero. The only time the channel hydraulic conductivity would be greater than
zero is for ephemeral and transient streams that do not receive continuous groundwater
contributions to streamflow. A second variable that will affect the shape of the
hydrograph is the baseflow alpha factor (ALPHA_BF in .gw). If daily steam flow is
available, a baseflow filter program can be run to perform this analysis.

In snowmelt months, the peaks are too high and recessions are too low. Check the
values for maximum and minimum melt rates for snow (SMFMX and SMFMN in .bsn).
These values may need to be lowered. Another variable that will impact snowmelt is the
temperature lapse rate (TLAPS in .sub). Finally, the baseflow alpha factor may need to
be modified (ALPHA_BF in .gw).

Sediment

There are two sources of sediment in the SWAT simulation: loadings from HRUs and

subbasins and channel degradation or deposition. Once the ratio of surface runoff to baseflow
contribution is being simulated correctly, the sediment contribution (loadings from HRUs or
subbasins) should be close to measured values. In most situations, the user will probably have
little information about channel degradation or deposition. If unable to assess the channel, it is
suggested to adjust the loadings from the subbasins until they look reasonable and then assume
that the remaining difference between actual and observed is due to channel degradation or
deposition.

Average annual observed and simulated results should be summarized as the individual

HRU load, average annual load leaving the stream reach, and observed total load, if available
(Table 3-2). Individual HRU sources should be identified for literary comparison purposes.
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Table 3-2. Sediment Summary
Source Sediment Average
HRU Load 2000 metric tons/yr 0.30t/yr

Amount Leaving Reach 2600 metric tons/yr
Observed Total Load (if available)

The sediment loadings from the HRUs and subbasins can be viewed by summing values
for SYLD in either the .sbs or .bsb file. The amount of sediment leaving the reach can be
obtained from values reported for SED_OUT in the .rch file. It is important to consider that
reservoirs and ponds have a big impact on sediment loadings. If the amount of sediment being
simulated in the watershed does not seem reasonable, first verify that all the ponds and
reservoirs in the watershed are being properly simulated.

While surface runoff is the primary factor controlling sediment loadings to the stream,
there are a few other variables that affect sediment movement.

1. Tillage has a significant impact on sediment transport. With tillage, plant residue is
removed from the surface causing erosion to increase. Verify that the tillage practices are
being accurately simulated.

2. Verify that the contouring and terracing of agricultural areas is accounted for in the
support practices (P) factor of the USLE equation (USLE_P in the .mgt file). In general,
agricultural land with a slope greater that 5% will be terraced.

3. There is usually a large amount of uncertainty in slope length measurements. The USLE
equation slope length factor (SLSUBBSN in .hru file) will be affected by support
practices used in the HRU.

4. Verify that the slopes given for the subbasin are correct in the HRU slope file (SLOPE in
ru file).

5. Ensure that USLE equation cropping practices (C) factor (USLE_C in crop.dat) reported
for the plant cover is accurate for your area.

Channel degradation will be significant during extreme storm events and in unstable
subbasins. Unstable subbasins are those undergoing a significant change in land use patterns
such as urbanization. Variables that affect channel degradation and deposition include the
linear and exponential parameters sediment re-entrained parameters (SPCON and SPEXP in
.bsn file), the channel erodibility factor (CH_EROD in .rte), and the channel cover factor
(CH_COV in .rte). These variables affect watershed sediment routing and can be calibrated to
bedload data if available.

3.1.5 Nutrients

The nutrients simulated within SWAT are nitrate, soluble phosphorus, organic nitrogen
and organic phosphorus. When calibrating for a nutrient, keep in mind that any changes will
have an effect on all of the nutrient levels throughout the model. Nutrient calibration is most
efficient when divided into two steps: (1) calibration of nutrient loadings and (2) calibration of
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in-stream water quality processes. In order to calibrate nutrient loadings, the following steps
need to be completed.

1. Check that the initial concentrations of the nutrients in the soil are correct. These are set
in the soil chemical input file (.chm) and include: nitrate (SOL_NO3 in .chm), soluble P
(SOL_MINP in .chm), organic N (SOL_ORGN in .chm), and organic P (SOL_ORGP in
.chm).

2. Verify that fertilizer applications are correct. Check amounts, and the soil layer that the
fertilizer is applied to. The fertilizer may be applied to the top 10mm of soil or
incorporated in the first soil layer. The variable FRT_LY1 identifies the fraction of
fertilizer applied to the top 10mm of soil. (If this variable is left at zero, the model will
set FRT_LY1 = 0.20).

3. Verify that tillage operations are correct. Tillage redistributes nutrients in the soil and
will alter the amount available for interaction or transport by surface runoff.

4. Alter the biological mixing efficiency (BIOMIX in .mgt file). Biological mixing acts the
same as a tillage operation in that it incorporates residue and nutrients into the soil. This
variable controls mixing due to biological activity in the entire watershed.

In addition to the variables mentioned previously, the user can modify the nitrogen
percolation coefficient (NPERCO in .bsn file), phosphorus percolation coefficient (PPERCO in
.bsn file), or phosphorus soil-partitioning coefficient (PHOSKD in .bsn file) to calibrate nutrient
loadings. It is important to remember that organics are transported to the stream attached to
sediment, so the movement of sediment will greatly impact the movement of organics. Finally,
SWAT includes in-stream nutrient cycling processes as described in the QUAL2E
Documentation. Variables in the watershed water quality (wwq) and stream water quality
(.swq) files control these processes.

3.1.6 Calibration Considerations

Calibration should consider the most important hydrologic and water quality response
variables within the Bitterroot Basin. The sensitivity of these parameters has a significant
influence on the uncertainty of the model and should be equally considered during the
calibration process. Ideally, both high and low flow years, and the anticipated range of
conditions and scenarios for which the TMDL will be developed will be used. Calibration
should be completed in sequential order, using the most upstream point first and then moving
downstream to the next point of calibration. It is important that parameters of files associated
with the drainage area upstream of a calibrated point, are not changed during subsequent steps.

Following calibration, verification on an independent data set is necessary to evaluate
the effectiveness of the model to represent physical processes beyond those that the model was
calibrated for. A 6-7 year model “warm-up” period is recommended prior to any type of model
performance review activities in order to account for soil moisture storage and temporal
variability. Decisions made during model calibration and verification should be sufficiently
documented so that an experienced user could complete the calibration process and obtain
similar modeling results.
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3.2  Section B9: Method of Acquiring the Input Data (Non-direct Methods)

As mentioned previously, a significant amount of watershed input data is required for
setup and calibration of SWAT. Rather than outlining the input data acquisition process, web
links to the direct source providers are shown below. Quality information can be viewed in
subsequent links, along with information regarding development and disclaimers on use. A
majority of the data originates from published agencies like USGS, EPA, USDA, DEQ and
NCDC. The rigor in which these organizations implement QA /QC fully meet the quality
objectives identified in Section 2.4.1 of the QAPP.

EPA STORET
http:/ /www.epa.gov/storet/dbtop.html

National Climatic Data Center (NCDC)
http:/ /www.ncdc.noaa.gov/oa/ncdc.html

National Elevation Dataset (NED)
http:/ /nris.state.mt.us/nsdi/nris/el10/ dems.html

National Hydrography Dataset (NHD)
http:/ /nhd.usgs.gov/

National Land Cover Dataset (NLCD)
http:/ /landcover.usgs.gov/index.asp

National Water Information System (NWIS)
http:/ /waterdata.usgs.gov/nwis/

Remote Automated Weather Stations (RAWS)
http://www. fs.fed.us/raws/

Snow Telemetry (SNOTEL)
http:/ /www.wcc.nrcs.usda.gov/snotel/

STATSGO Soils
http:/ /www.ncgc.nres.usda.gov/ products/datasets/statsgo/

The State of Montana Natural Resources Information System (NRIS) provides access to
many of the sources identified above. Geographic information can be downloaded in several
different projections including State Plane Coordinates and UTM Zone 12. The web link to the
NRIS site is: http:/ /nris.state.mt.us/gis/.

Similar to the model setup files, flow and water quality calibration data are also subject
to the DQOs identified in Section 2.4.1. Several sources of effluent, discharge, and in-stream
water quality data have been identified within the Bitterroot Watershed and include Montana
DEQ, STORET, Missoula and Ravalli County wastewater treatment plants (WWTP), USGS, and
the Tri-State Water Quality Council. A validated and approved QAPP from each of these
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organizations certifies the data are acceptable for use in the Bitterroot project. Data with
unknown quality (i.e. collected without a documented QAPP or using unapproved SOPs) will
be flagged noted as either conditionally acceptable for limited use, or not acceptable for use at
all.

3.2.1 Data Reconciliation

Provisional data, although helpful, will not directly be used for SWAT model input due
to the fact that the information has not been scrutinized to the quality standards of the project.
Exceptions will be validated on a case-by-case basis. If at any point during the course of the
project a published data source appears to be unreasonable, or bias, (i.e. not representative or
comparable) the data will be flagged and thoroughly reviewed. The decision on what to do with
the data will be solely up to the DEQ QA Officer. All data will be reviewed for usability, general
quality, and consistency with other data sources prior to use in the modeling activities.
Limitations in the data sets will be acknowledged and included in discussions of their use.

3.3  Section B10: Data Management and Hardware and Software Configuration

Data used during the Bitterroot modeling project will be maintained in either hard copy
or electronic format - depending on the nature of it. As a result, database entry and
manipulation within the SWAT model is identified as one of the major preventable error
sources in the modeling effort. Unlike the limitations of the model and model driver data itself,
user induced error is correctable under an appropriate level of QA /QC. Multiple steps will be
taken to ensure errors are minimized. Data formatting will be reviewed prior to the final
version of the database being generated, including the data element type, format, allowable
values and ranges, and other parameters.

All data used to populate the modeling database will be screened before upload to the
SWAT model application. Manually entered parameter values from paper sources will be
evaluated by reviewing printouts of summaries and randomly selecting portions of the model
application. The review will include a comparison of the original data sources and paper
documentation. Any record identified as having problems will be reviewed to determine
whether corrected data can be acquired or the record omitted. The SWAT input files will be
checked by HDR for reasonability and correctness prior to final model submittal to DEQ in
order to detect errors that may occur during the data management or transfer process.

3.3.1 File Management

The file configuration and management structure of AVSWAT is important to the
overall data management process of the modeling effort. SWAT systematically stores ArcView-
based grids, shapefiles, and associated databases in a hierarchy that can facilitate efficient file
transfer and ease of validation between users. Model input and output databases, calibration
scenarios, and text files are stored as independent folders at the following location.

e (C:\ AVS2000\ projectname) scenarios\ default\

The pathway contains ArcView compatible database files and SWAT formatted ASCII
input files. Direct ASCII model input and output for the SWAT Fortran executable are found in
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the “txtinout” folder. Associated database tables that are linked to the ArcView interface are
located in the “tablesin” and “tablesout” folders. Those files not parameterized during the
initial GIS setup are required to be manually input to the model through a database import
protocol. Microsoft Access or Excel (dbf version IV) is recommended for this process.

Specific files include, but are not limited to input and output control, land use
management files, snowmelt parameters, and groundwater information. File notations, and
brief explanations related to each of the SWAT modeling files describe the complexity of the
data management process (Figure 3-2). More specific file storage information can be found by
consulting the SWAT User’s Manual (Neitsch et. al, 2001).

Figure 3-2. SWAT File Configuration

fig

(W:ltetshed level file)

Watershed configuration file. This required file
defines the routing network in the watershed.

file.cio
(watershed level file)

Control input/output file. This required file contains
names of input files for all watershed level variables
and subbasin level variables.

urban.dat
(watershed level file)

Urban database file. This required file contains
information on the build-up/wash-off of solids in
urban areas simulated in the watershed.

.sub
(subbasin level file)

Subbasin input file. Required file for subbasin level
parameters. Catch-all file.

.cod
(watershed level file)

Input control code file. This required file specifies
the length of the simulation, the printing frequency,
and selected options for various processes.

wen
(subbasin level file)

Weather generator input file. This required file
contains the statistical data needed to generate
representative daily climatic data for the subbasins.

bsn
(watershed level file)

Basin input file. Required file for watershed level
parameters. Catch-all file.

-Pep
{watershed level file)

Precipitation input file. This optional file contains
daily measured precipitation for a measuring gage(s).
Up to 18 precipitation files may be used in each
simulation and each file can hold data for up to 300
stations. The data for a particular station is assigned
to a subbasin in file.cio.

pnd
(subbasm level file)

Pond/wetland input file. This optional file contains
information for impoundments located within the
subbasin.

s
(subbasin level file)

Water use input file. This optional file contains
information for consumptive water use in the
subbasin.

tmp
(watershed level file)

Temperature input file. This optional file contains
daily —measwred —maximum and  minimum
temperatures for a measuring gage(s). Up to 18
temperature files may be used in each simulation and

1te
(subbasin level file)

Main channel input file. This required file contains
parameters governing water and sediment movement
in the main channel of the subbasin.

WWq
(watershed level file)

Watershed water quality input file. This optional file
contains parameters used to model QUALZE
transformations in the main channels.

Stream water quality input file. This optional file
contains parameters used to model pesticide and
QUALZ2E nufrient fransformations in the main
channel of the subbasin.

each file can hold data for up to 150 stations. The SWq
data for a particular station is assigned to a subbasin (subbasm level file)
in file.cio.
slr Solar radiation input file. This optional file contains
(watershed level file)  daily solar radiation for a measuring gage(s). The .hru HRU input file. Required file for HRU level
solar radiation file can hold data for up to 300 (HRU level file) parameters. Catch-all file.
stations. The data for a particular station is assigned .mgt Management input file. This required file contains
to a subbasin in file.cio. (HRU level file) management scenarios and specifies the land cover
wad Wind speed input file. This optional file contains simulated in the HRU.
(watershed level file)  daily average wind speed for a measuring gage(s). sol Soil input file. This required file contains information
The wind speed file can hold data for up to 300 (HRU level file) about the physical characteristics of the soil in the

stations. The data for a particular station is assigned HRU.

to a subbasin in file.cio. .chm Soil chemical input file. This optional file contains
hmd Relative humidity input file. This optional file (HRU level file) information about initial nutrient and pesticide levels
(watershed level file)  contains daily relative humidity wvalues for a of the soil in the HRU.

measuring gage(s). The relative humidity file can W Groundwater input file. This required file contains

hold data for up to 300 stations. The data for a
particular station is assigned to a subbasin in file.cio.

(HRU level file) information about the shallow and deep aquifer in the

subbasin. Because land covers differ in their

pet Potential evapotranspiration input file. This optional interaction with the shallow aquifer, information in
(watershed level file)  file contains daily PET values for the watershed. this input file is allowed to be varied at the HRU
crop.dat Land cover/plant growth database file. This required level.

(watershed level fil))  file contains plant growth parameters for all land res Reservoir input file. This optional file contains

covers simulated in the watershed. (reservoir file) parameters used to model the movement of water and

till.dat Tillage database file. This required file contains sediment through a reservoir.
(watershed level file)  information on the amount and depth of mixing Iwq Lake water quality input file. This optional file
caused by fillage operations simulated in the (reservoir file) contains parameters used to model the movement of

watershed. nutrients and pesticides through a reservoir.

Point source input file. These optional files contain
information about loadings to the channel network
from a point source. The fype of file used to store the
data depends on how the data is summarized (daily.
monthly, yearly, or average annual).

recday.dat
recmon.dat
recyear.dat
recenst.dat
{point source file)

pest.dat
(watershed level file)

Pesticide database file. This required file contains
information on mobility and degradation for all
pesticides simulated in the watershed.

Fertilizer database file. This required file contains
information on the nutrient content of all fertilizers
and manures simulated in the watershed.

fert.dat
(watershed level file)
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3.3.2 Hardware and Software Requirements

SWAT is available in both ArcView 3.2 and Geographic Resources Analysis Support
System (GRASS) GIS formats. It can also be run independently in MS-DOS. The ArcView
version can be deployed using the AVSWAT2000 or EPA BASINS modeling extension, although
each requires the use of the Spatial Analyst extension for calculation of grid-cell based
parameters. Specific hardware computing requirements include a Pentium I processor or higher
(166MHZ), 64 megabytes RAM, Microsoft Windows 95, 98, NT 4.0, or Win2000 operating
systems (OS), and 300 megabytes of free memory for installation. A 2- gigabyte hard drive is
recommended for storing the tables generated from the model.
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4.0 SECTION C: ASSESSMENT AND OVERSIGHT

Assessment and oversight of the Bitterroot SWAT modeling project will largely be
completed by internal and external review of the SWAT modeling products, contracted
deliverables, and model performance. The frequency and type of each of assessment activity is
discussed in the following sections.

41  Section C1: Assessment and Response Actions
411 Model Assessment and Selection

Model assessment and selection was completed prior to the initiation of the Bitterroot
project by the Montana DEQ in order to identify a successful approach for non-point source
modeling in the basin. As part of the review process, publicly available simulation models were
evaluated in order to identify the most appropriate modeling tool for characterization of point
and nonpoint sources within the Bitterroot Watershed. A number of standardized modeling
packages were identified and reviewed by the Montana DEQ. They have the following
advantages:

1. Comprehensive documentation is distributed including a user's manual, conceptual
representation of the model process, explanation of theory and numerical
procedures, data needs, data input format, and description of model output.

2. Technical support is typically provided in the form of training, use-support, and
continual development from federal or academic research organization like EPA,
USDA, and USGS.

3. Standardized modeling software has a proven track record, providing validity and
defensibility when faced with legal challenges.

4. They are readily available to the general public (non-proprietary).

SWAT was ultimately selected due to its twenty-year development history, applicability
at the river basin scale, and ability to predict the impact of land management practices on water,
sediment, and agricultural chemical yields in large complex watersheds. There were no
response actions required as part of the model assessment and selection process.

41.2 Model Performance Evaluation and Response

Due to the fact that the Bitterroot SWAT project is a modeling endeavor and not an
environmental sampling and analysis project, traditional performance and system audits are
not appropriate. Instead, the data generated as part of the modeling results will be evaluated
during the validation process. Model performance assessments will be made continually by
HDR, Montana DEQ, and the Bitterroot Modeling TAC as described in the calibration and
validation process in Section 2.3.2. Performance audits will consist of comparison of model
results with observed historical data, and general evaluation of model behavior for state
variables and other output lacking historical data.
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At the end of the calibration and validation period, the Montana DEQ and Bitterroot
TAC will assess the ability of the model to predict hydrologic and water quality response over
time. Criteria that will be included as part of the model performance assessment include:

¢ Modeling input and output validity.
¢ Model calibration and validation performance determination.

* Sensitivity and uncertainty analysis assessment.

Parameter deviation and post-simulation validation of predictions are major issues in
the quality assurance framework. HDR will document the model data entry, parameter
estimation, and calibration activities, and will provide this documentation to the DEQ as part of
the project file. The DEQ internal assessment and Bitterroot TAC external assessment is further
described in the following sections.

4.1.3 Internal Assessment

Modeling data, and project deliverables, will be internally quality controlled by
Montana DEQ in-house review. Anticipated DEQ review staff members responsible for this
process include the Project Officer, Bitterroot TMDL Planner, and QA Officer. The Project
Officer will maintain overall responsibility for examining the contracted work to ensure that
methodologies and processes are consistent with the procedures outlined in Section 3.0. He or
she will provide advice to the QA officer of any deviations from the QAPP so that appropriate
actions may be taken either to correct the problem, or amend the QAPP as needed. The DEQ
Planner will participate in this review to a lesser extent. The QA officer will monitor the extent
to which the QAPP is supporting its intended use. Other expertise will be called in, as required.

If the quality control audit results in detection of unacceptable conditions or data, the
Project Officer will be responsible for developing and initiating corrective action. HDR staff will
be notified in writing if the nonconformance relates to their work. Corrective response actions
may include:

® Review or validation of modeling input and calibration data.
¢ Re-definition of model extents or spatial distribution.

¢ Performing additional SWAT model runs.

¢ Editing and modifying report deliverables.

HDR will meet all QA considerations prior to Montana DEQ acceptance of final report
deliverables, modeling files, or modeling documentation.

4.1.4 External Assessments

Montana DEQ will also utilize an external peer-review by the Bitterroot Technical
Advisory Committee (TAC). The TAC will be responsible for assessment and response actions
in the form of project management, oversight, and performance evaluation of the project
deliverables. Additionally, they will provide general assistance in model development,
calibration, and verification.
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A variety earth science and engineering disciplines have been identified by Montana
DEQ as necessary to providing a representative and defensible SWAT modeling product in the
Bitterroot. They include:

Academic Research

Agricultural Systems/Management
County Planning and Health
Forestry

Hydrogeology

Irrigation and Water Management
e Private Forestry

* Snow Hydrology

e  Water Quality

DEQ has developed a web-based posting board through which much of the interaction
of the TAC, DEQ, and contractor will occur. The structure will largely limit face-to-face
interaction between the modeling team, but will reduce the burden of meeting attendance and
streamline communication through a rich threaded discussion. The posting board will be
available for active participation and interaction between modeling team members.

4.2  Section C2: Reports to Management

Given that the focus of the Bitterroot SWAT project is on modeling rather than data
collection, there will be no formal QA reports generated or submitted to management.
However, appropriate and timely technical reports are required as a key component of project
performance. The project requires the submittal of the following four reports to management:

Final Data Compilation and Assessment Report
Final Model Construction Report

Final Model Calibration-Validation Report
Final Modeling Report

Both hard copy and digital versions are required in order to ensure a contiguous data
transfer between parties. All reports will be peer reviewed, in conjunction with the final draft of
this Quality Assurance Project Plan. Additionally, HDR will provide Montana DEQ with
monthly progress reports describing the status of the project, accomplishments during the
reporting period, activities planned for the next period, and any special problems or events.
These can be submitted once a month, or during each invoicing period.

On-time completion of the modeling deliverables is essential to meeting TMDL
deadlines. Deliverable dates for each of these projects are included in the project schedule in
Appendix A.
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5.0 SECTION D: DATA VALIDATION AND USABILITY

The data review, verification, and validation process identifies whether the final data
package for the Bitterroot Modeling Project conforms to the quality standards of the Montana
DEQ and EPA. Validation and verification criteria, as defined by this QAPP, are the standards
that are used to determine whether the modeling results are sufficient for drawing conclusions
related to the DQOs in Section 2.3.1.

51  Section D1: Departures from Validation Criteria

Random quality checks will be completed by Montana DEQ to ensure that modeling
procedures and overall project objectives and validation criteria of the project are met. This will
ensure that model predictions are reasonable, and that all work is consistent with the
requirements of the QAPP. Additionally, the Bitterroot SWAT modeling deliverables are
scheduled to undergo four levels of review and validation.

In-house Consultant Review
Montana DEQ Review
Bitterroot TAC Review.
EPA Review

Departure from validation criteria include any of the following review items: (1) failure
to adequately compile and assess hydrologic, water quality, and meteorologic data for quality
modeling purposes, (2) inability to develop a functioning and calibrated model that allows
loading analysis and allocation to all 303(d) listed stream segments (as data permits), (3) non-
compliance in the calibration and verification requirements of the project, or (4) refusal to
produce the necessary report deliverables required as part of the project. Difficulty in meeting
any of these requirements shall be reported to the DEQ Project Officer immediately, and will be
addressed prior to final completion of the Task/Sub-task, or before a notice to proceed for the
following Sub-task is issued.

If questions arise from about the quality of the modeling products, an independent
review will be sought by the project team to ascertain the causes (if any). Any deficiencies found
in the data by the QA Officer or the Project Officer will be documented in a fashion that
describes the seriousness of the problem and will accompany a written statement of why the
information will not be utilized.

5.2 Section D2: Validation and Verification Methods

The validation and verification methods used in the Bitterroot modeling project will
focus on the data used for model input and calibration. Consequently extensive review
procedures for SWAT input data will be implemented as part of the project. HDR will organize
all data into a standard Microsoft Access database in order to make the necessary hydrologic,
water quality, or weather related validation and verification queries. Quantitative screening
procedures and database queries will be completed to identify all records outside of typical
ranges for a given parameter. Those that are of questionable quality will be flagged and noted.
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Values outside of the reported literature will not be used in model setup, calibration of model
kinetic parameters, or model validation.

Information contained within the database will be checked by DEQ for accuracy on a
selected fraction of records to ensure correct formula commands were entered into the program.
If any of the data calculations are incorrect, all calculations will be rechecked after the correction
is made to the database. Data quality will also be assessed by comparing the entered data to
original data and by comparison of modeling results with the performance criteria summarized
in Section 2. The cooperative use of these filtering techniques by DEQ and HDR to determine
whether to accept, reject, or qualify the data. The calibration acceptance criteria in Section 2.3.2
will judge the extent to which the modeling results are accredited.

5.21 Validation and Verification Checklist

Montana DEQ will be responsible for final review of modeling products and
performance and evaluation of the departure from validation criteria. A validation and
verification checklist will be used for identifying whether the SWAT modeling products are
completed to an acceptable manner, and with a documented quality. Validation and verification
largely hinge on the calibration and validation presented previously in the document. Included
are the following;:

¢ Were appropriate input data used for model setup, calibration, and validation?
e Is the data of an appropriate temporal and spatial scale?

¢ Can TMDL considerations be addressed at the modeling scale?

¢ Was the model properly calibrated and verified?

¢ Were the calibration criteria or goodness-of-fit methods outlined in Section 2.4.3
used to access model performance?

¢ Does the model accurately reflect existing conditions and the range of physical
processes and parameters that are within the professional literature?

¢ Is the necessary documentation prepared to address the deliverable requirements in
the SOW?

¢ Has the model, and model documentation, been through the necessary review of the
Montana DEQ and Bitterroot Watershed Modeling TAC?

¢ Were modeling scenarios developed within the spatial and temporal credibility of
projected future conditions and the thresholds of the modeling limitations?

The validation and verification criteria have been included as part of the data usability
checklist in Appendix B.

5.3  Section D3: Reconciliation with User Requirements

DEQ is committed to developing a representative modeling product and will ensure
that: (1) complete documentation is maintained, (2) departures from validation criteria are
addressed, (3) validation methods are properly documented, and (4) the modeling data is
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properly reviewed. In this context, reconciliation with user requirements connotes establishing
how model results will be tested and evaluated in order to ensure that the models are
producing results of sufficient quality.

As part of the reconciliation process, the Bitterroot SWAT model deliverables will be
reviewed by the DEQ Project Officer, QA Officer, and modeling TAC to assess whether the
quality requirements of the QAPP have been met. The appraisal team and will complete a
comprehensive review of the final model files and documentation and provide
recommendations regarding the effectiveness of the SWAT model to be used in watershed
planning and TMDL decision-making. The determination will largely be based on the
effectiveness of the model to predict hydrologic and water quality response within the
Bitterroot Watershed.

5.3.1 Model Limitations

It should be noted that all models are a simplification of the environmental processes
they intend to represent. Although there is no consensus on model performance criteria in the
literature, a number of basic statements are likely to be accepted by most professional.

¢ Models are approximations of reality and cannot precisely represent natural systems.
¢ There is no single, accepted test that determines whether or not a model is validated.

¢ Models cannot be expected to be more accurate than the sampling and statistical error
(e.g., confidence intervals) in the input and observed data.

These considerations must be included in the development of appropriate procedures
for quality assurance of the Bitterroot SWAT model. Despite a lack of agreement on how models
should be evaluated, the following principles provide a final set of evaluation criteria for the
Bitterroot SWAT modeling project.

e Exact duplication of observed data is not possible, nor is it a performance criterion for
the Bitterroot project. The model validation process will measure the ability of the model
to simulate measured values.

* No single procedure or statistic is widely accepted as measuring, nor capable of
establishing, acceptable model performance. Therefore the combination of graphical
comparisons and statistical tests are proposed to provide sufficient evidence upon which
to base a decision of model acceptance or rejection.

¢ All model and observed data comparisons must recognize, either qualitatively or
quantitatively, the inherent error and uncertainty in both the model and the
observations. Model sensitivity and uncertainty will be documented, where possible, as
part of this modeling study.

A margin of safety will be built as part of the modeling process to blanket model
limitation and assumptions, and gage the impact on the usability of the results toward decision-
based management.
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APPENDIX - A



ID Task Name Duration Start Feb 20, '05 [Feb 27,05 [Mar 6, '05 [Mar 13,05 [Mar 20, '05 [Mar 27,05 [Apr 3,05 [Apr 10,05 [Apr 17,05 [ Apr 24,05
i ‘ ‘ ‘ SIMITIWITIF[S|SIMITIWIT[F[S|SIMITIWIT[F[SISIMITIWIT|F[S|SIMITIWITIF[S|S[M|TIW[T[F[s[SIM[TIW[TIF[s[SIM[TIW[T[F[S|s[M[TIWIT[F]s[sIM[TIWI[T

1 DEQ TASK 1: QAPP Development 25 days Mon 2/21/05 : : : | | |
2 | Review EPA Guidance Documents 2days  Mon2/21/05| [T | | : | |
3 Develop Draft QAPP 13 days Wed 2/23/05
4 Technical Review 5 days Mon 3/14/05
5 Submittal-Signatures 5 days Mon 3/21/05
6 Deliver Final QAPP 0 days Fri 3/25/05
7 DEQ TASK 2: Modeling Technical Advisory Committee (TAC) 280 days Mon 2/28/05
8 E Develop Potential List of TAC Members 5 days Mon 2/28/05
9 E TAC User's Web Forum 10 days Mon 2/28/05

|10 | Send Invitation Letters 10days ~ Mon 3/14/05
11 TAC Initial Meeting 15 days Mon 3/28/05
12 | TAC Support 245 days Mon 4/18/05
13 |[Ed End TAC Review 0 days Fri 3/24/06
14 HDR TASK 1: Data Compilation & A it 50 days Mon 2/21/05
15 E Watershed Data 15 days Mon 2/21/05 HDR Engineering
16 |[Ed River Data 15 days Mon 2/21/05 HDR Engineering
17 E Water Rights/Diversions 15 days Mon 2/21/05
18 E Data Review 10 days Mon 3/14/05
19 Draft Data Review Summary Report 15 days Mon 3/28/05
20 Technical Review 5 days Mon 4/18/05
21 Submittal 5 days Mon 4/25/05
22 | Final Data Compilation & Assessment Report 0 days Fri 4/29/05 § § : 3 § §
23 HDR TASK 2: Initial SWAT Model Development 35 days Mon 3/14/05 ——
24 |[H GIS Analyses/Processing 5days  Mon 3/14/05 3 3 : HDR Enginéering 3 3 3
25 E Watershed Subbasin Development 20 days Mon 3/14/05 :
26 HRU Discretization 10 days Mon 4/11/05
27 Technical Review 5 days Mon 4/25/05
28 HDR TASK 2 (ctd): SWAT Model Parameterization 55 days Mon 4/18/05
29 E Meteorologic Database Development 15 days Mon 4/18/05
30 Ed CN-AMC Database Development 15 days Mon 4/18/05
31 E Crop Rotation Database Development 15 days Mon 5/9/05
32 Ed Fertilizer Applicaton Schedule Database Development 15 days Mon 5/9/05
33 Tillage Practices Database Development 15 days Mon 5/9/05
34 Manning's "n" Database Development 15 days Mon 5/9/05
35 Irrigation Database Development 15 days Mon 5/9/05
36 Grazing Schedule Database Development 15 days Mon 5/9/05
37 Timber Harvest Database Development 15 days Mon 5/9/05
38 E Groundwater Database Development 15 days Mon 5/9/05
39 Draft Model Construction Technical Memorandum 10 days Mon 5/30/05
40 Technical Review 10 days Mon 6/13/05
41 Submittal 5 days Mon 6/27/05
42 Deliver Functioning SWAT Model/Documentation 0 days Fri 7/1/05
43 HDR TASK 3: SWAT Model Calibration-Verification 110 days Mon 7/4/05
44 Initial Model Setup and Runs 15 days Mon 7/4/05
45 Calibration 30 days Mon 7/25/05
46 Verification 15 days Mon 9/5/05
47 Sensitivity Analysis 10 days Mon 9/26/05
48 Drat Model Construction/Calibration Report 30days  Mon 10/10/05
49 Technical Review 10days Mon 11/21/05
50 Deliver Functioning Model Calibration Report 0 days Fri 12/2/05
51 HDR TASK 4: Model Documentation 40 days Mon 10/10/05
52 Prior Memorandum and Report Review 5days  Mon 10/10/05
53 Draft Model Development Report 20 days  Mon 10/17/05
54 Technical Review 10days Mon 11/14/05
55 Submittal 5days Mon 11/28/05
56 Deliver Final Model Development Report 0 days Fri 12/2/05
57 HDR TASK 5: Model Application 80 days Mon 12/5/05
58 Run Modeling Scenarios 25 days Mon 12/5/05
59 Work with TMDL Development on 303(d) Listed Waterbodies 10 days Mon 1/9/06
60 Draft Final Modeling Report 30 days Mon 1/23/06
61 Technical Review 10 days Mon 3/6/06
62 Submittal 5 days Mon 3/20/06
63 Deliver Final Modeling Report 0 days Fri 3/24/06
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D Task Name Duration Start [May 1,05 [May 8, '05 [May 15, '05 [May 22,05 [May 29, '05 [Jun 5, '05 [Jun 12,05 [Jun 19, '05 [Jun 26, '05 [Jul 3,05
‘ﬁ' ‘ ‘ Fls|sMITIWIT[F[S[S[MITIW[T[F[s|s|MITIWITIF[S[S[MITIW[T[F[s|s[M[TIWITIFIs[SIM[TIW[T[F[S[SIMITIWITIFISs|SIMITIWIT[F[S[SIM[TIWIT[F[s|s[MIT
1 DEQ TASK 1: QAPP Development 25 days Mon 2/21/05 ' | / : :
2 Review EPA Guidance Documents 2 days Mon 2/21/05
3 Develop Draft QAPP 13 days Wed 2/23/05
4 Technical Review 5 days Mon 3/14/05
5 Submittal-Signatures 5 days Mon 3/21/05
6 Deliver Final QAPP 0 days Fri 3/25/05
7 DEQ TASK 2: Modeling Technical Advisory Committee (TAC) 280 days Mon 2/28/05
8 E Develop Potential List of TAC Members 5 days Mon 2/28/05
9 E TAC User's Web Forum 10 days Mon 2/28/05
10 Send Invitation Letters 10 days Mon 3/14/05
11 TAC Initial Meeting 15 days Mon 3/28/05
12 [ TAC Support 245 days Mon 4/18/05 i
13 [Ed End TAC Review 0 days Fri 3/24/06
14 HDR TASK 1: Data Compilation & A it 50 days Mon 2/21/05
15 [Ed Watershed Data 15 days Mon 2/21/05
16 E River Data 15 days Mon 2/21/05
17 E Water Rights/Diversions 15 days Mon 2/21/05
18 E Data Review 10 days Mon 3/14/05
19 Draft Data Review Summary Report 15 days Mon 3/28/05
20 Technical Review 5 days Mon 4/18/05
21 Submittal 5 days Mon 4/25/05 HDR Engineering
22 Ed Final Data Compilation & Assessment Report 0 days Fri 4/29/05 ‘ 4/29
23 HDR TASK 2: Initial SWAT Model Development 35 days Mon 3/14/05
24 E GIS Analyses/Processing 5 days Mon 3/14/05
25 E Watershed Subbasin Development 20 days Mon 3/14/05
26 HRU Discretization 10 days Mon 4/11/05
27 Technical Review 5 days Mon 4/25/05 “ DEQ/TAC
28 HDR TASK 2 (ctd): SWAT Model Parameterization 55 days Mon 4/18/05 '
29 [EH Meteorologic Database Development 15 days Mon 4/18/05 HDR Engineering
30 Ed CN-AMC Database Development 15 days Mon 4/18/05 | H ., gineering
31 E Crop Rotation Database Development 15 days Mon 5/9/05 : HDR Engineering
32 E Fertilizer Applicaton Schedule Database Development 15 days Mon 5/9/05 HDR Engineering
33 Tillage Practices Database Development 15 days Mon 5/9/05 HDR Engineering
34 Manning's "n" Database Development 15 days Mon 5/9/05 HDR Engineering
35 Irrigation Database Development 15 days Mon 5/9/05 HDR Engineering
36 Grazing Schedule Database Development 15 days Mon 5/9/05 HDR Engineering
37 Timber Harvest Database Development 15 days Mon 5/9/05 HDR Engineering
38 E Groundwater Database Development 15 days Mon 5/9/05 HDR-Engineering |
39 Draft Model Construction Technical Memorandum 10 days Mon 5/30/05 HDR Engineering |
40 Technical Review 10 days Mon 6/13/05 : D TAC
41 Submittal 5 days Mon 6/27/05 ‘ HDR Engineeri
42 Deliver Functioning SWAT Model/Documentation 0 days Fri 7/1/05
43 HDR TASK 3: SWAT Model Calibration-Verification 110 days Mon 7/4/05
44 Initial Model Setup and Runs 15 days Mon 7/4/05
45 Calibration 30 days Mon 7/25/05
46 Verification 15 days Mon 9/5/05
47 Sensitivity Analysis 10 days Mon 9/26/05
48 Drat Model Construction/Calibration Report 30days  Mon 10/10/05
49 Technical Review 10days Mon 11/21/05
50 Deliver Functioning Model Calibration Report 0 days Fri 12/2/05
51 HDR TASK 4: Model Documentation 40 days Mon 10/10/05
52 Prior Memorandum and Report Review 5days  Mon 10/10/05
53 Draft Model Development Report 20 days  Mon 10/17/05
54 Technical Review 10days Mon 11/14/05
55 Submittal 5days Mon 11/28/05
56 Deliver Final Model Development Report 0 days Fri 12/2/05
57 HDR TASK 5: Model Application 80 days Mon 12/5/05
58 Run Modeling Scenarios 25 days Mon 12/5/05
59 Work with TMDL Development on 303(d) Listed Waterbodies 10 days Mon 1/9/06
60 Draft Final Modeling Report 30 days Mon 1/23/06
61 Technical Review 10 days Mon 3/6/06
62 Submittal 5 days Mon 3/20/06
63 Deliver Final Modeling Report 0 days Fri 3/24/06
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D Task Name Duration Start [Jul 10, '05 [Jul'17,'05 [Jul 24, '05 [Jul 31,05 [Aug 7,05 [Aug 14, '05 [Aug 21, '05 [Aug 28, '05 [Sep 4,'05 [Se
‘ﬁ' ‘ ‘ WITIF[S[SIMITIWITIF[s|sIMITIWITIF[S[SIMITIW[T[F[s|sIMITIWITIF[s[SIMITIWIT[F[s[sM[TIWIT[F[s[sIMIT[W[T[F[s[s[M[TIWITIF[s|s[MITIWI[TI[F[S]IS
1 DEQ TASK 1: QAPP Development 25 days Mon 2/21/05 | | | | :
2 Review EPA Guidance Documents 2 days Mon 2/21/05
3 Develop Draft QAPP 13 days Wed 2/23/05
4 Technical Review 5 days Mon 3/14/05
5 Submittal-Signatures 5 days Mon 3/21/05
6 Deliver Final QAPP 0 days Fri 3/25/05
7 DEQ TASK 2: Modeling Technical Advisory Committee (TAC) 280 days Mon 2/28/05
8 E Develop Potential List of TAC Members 5 days Mon 2/28/05
9 E TAC User's Web Forum 10 days Mon 2/28/05
10 Send Invitation Letters 10 days Mon 3/14/05
11 TAC Initial Meeting 15 days Mon 3/28/05
12 [ TAC Support 245 days Mon 4/18/05 i
13 [Ed End TAC Review 0 days Fri 3/24/06
14 HDR TASK 1: Data Compilation & A it 50 days Mon 2/21/05
15 [Ed Watershed Data 15 days Mon 2/21/05
16 E River Data 15 days Mon 2/21/05
17 E Water Rights/Diversions 15 days Mon 2/21/05
18 E Data Review 10 days Mon 3/14/05
19 Draft Data Review Summary Report 15 days Mon 3/28/05
20 Technical Review 5 days Mon 4/18/05
21 Submittal 5 days Mon 4/25/05
22 E Final Data Compilation & Assessment Report 0 days Fri 4/29/05
23 HDR TASK 2: Initial SWAT Model Development 35 days Mon 3/14/05
24 E GIS Analyses/Processing 5 days Mon 3/14/05
25 E Watershed Subbasin Development 20 days Mon 3/14/05
26 HRU Discretization 10 days Mon 4/11/05
27 Technical Review 5 days Mon 4/25/05
28 HDR TASK 2 (ctd): SWAT Model Parameterization 55 days Mon 4/18/05
29 E Meteorologic Database Development 15 days Mon 4/18/05
30 Ed CN-AMC Database Development 15 days Mon 4/18/05
31 E Crop Rotation Database Development 15 days Mon 5/9/05
32 Ed Fertilizer Applicaton Schedule Database Development 15 days Mon 5/9/05
33 Tillage Practices Database Development 15 days Mon 5/9/05
34 Manning's "n" Database Development 15 days Mon 5/9/05
35 Irrigation Database Development 15 days Mon 5/9/05
36 Grazing Schedule Database Development 15 days Mon 5/9/05
37 Timber Harvest Database Development 15 days Mon 5/9/05
38 E Groundwater Database Development 15 days Mon 5/9/05
39 Draft Model Construction Technical Memorandum 10 days Mon 5/30/05
40 Technical Review 10 days Mon 6/13/05
41 Submittal 5 days Mon 6/27/05 | g
42 Deliver Functioning SWAT Model/Documentation 0 days Fri 7/1/05
43 HDR TASK 3: SWAT Model Calibration-Verification 110 days Mon 7/4/05
44 Initial Model Setup and Runs 15 days Mon 7/4/05
45 Calibration 30 days Mon 7/25/05
46 Verification 15 days Mon 9/5/05
47 Sensitivity Analysis 10 days Mon 9/26/05
48 Drat Model Construction/Calibration Report 30days  Mon 10/10/05
49 Technical Review 10days Mon 11/21/05
50 Deliver Functioning Model Calibration Report 0 days Fri 12/2/05
51 HDR TASK 4: Model Documentation 40 days Mon 10/10/05
52 Prior Memorandum and Report Review 5days  Mon 10/10/05
53 Draft Model Development Report 20 days  Mon 10/17/05
54 Technical Review 10days Mon 11/14/05
55 Submittal 5days Mon 11/28/05
56 Deliver Final Model Development Report 0 days Fri 12/2/05
57 HDR TASK 5: Model Application 80 days Mon 12/5/05
58 Run Modeling Scenarios 25 days Mon 12/5/05
59 Work with TMDL Development on 303(d) Listed Waterbodies 10 days Mon 1/9/06
60 Draft Final Modeling Report 30 days Mon 1/23/06
61 Technical Review 10 days Mon 3/6/06
62 Submittal 5 days Mon 3/20/06
63 Deliver Final Modeling Report 0 days Fri 3/24/06
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ID Task Name Duration Start 11,'05 [Sep 18,05 [Sep 25,05 [Oct 2,05 [Oct 9, '05 [Oct 16,05 [Oct 23, 0 [Oct 30, '0 [Nov 6, '05 [Nov 13,05
‘ﬁ' ‘ ‘ MITIWITIF[SISIMITIWITIF[s|sIMITIWITIF[S[SIM[TIW[T[F[s|sIM[TIWITIFIS|[SIM[TIWIT[F[S[SIMITIWITIFIs|SsSIMITIWIT[F[SISIMITIWITIFIs|sIMITIWITIF
1 DEQ TASK 1: QAPP Development 25 days Mon 2/21/05 ' | | /
2 Review EPA Guidance Documents 2 days Mon 2/21/05
3 Develop Draft QAPP 13 days Wed 2/23/05
4 Technical Review 5 days Mon 3/14/05
5 Submittal-Signatures 5 days Mon 3/21/05
6 Deliver Final QAPP 0 days Fri 3/25/05
7 DEQ TASK 2: Modeling Technical Advisory Committee (TAC) 280 days Mon 2/28/05
8 E Develop Potential List of TAC Members 5 days Mon 2/28/05
9 E TAC User's Web Forum 10 days Mon 2/28/05
10 Send Invitation Letters 10 days Mon 3/14/05
11 TAC Initial Meeting 15 days Mon 3/28/05
12 [ TAC Support 245 days Mon 4/18/05 i
13 [Ed End TAC Review 0 days Fri 3/24/06
14 HDR TASK 1: Data Compilation & A it 50 days Mon 2/21/05
15 [Ed Watershed Data 15 days Mon 2/21/05
16 E River Data 15 days Mon 2/21/05
17 E Water Rights/Diversions 15 days Mon 2/21/05
18 E Data Review 10 days Mon 3/14/05
19 Draft Data Review Summary Report 15 days Mon 3/28/05
20 Technical Review 5 days Mon 4/18/05
21 Submittal 5 days Mon 4/25/05
22 E Final Data Compilation & Assessment Report 0 days Fri 4/29/05
23 HDR TASK 2: Initial SWAT Model Development 35 days Mon 3/14/05
24 E GIS Analyses/Processing 5 days Mon 3/14/05
25 E Watershed Subbasin Development 20 days Mon 3/14/05
26 HRU Discretization 10 days Mon 4/11/05
27 Technical Review 5 days Mon 4/25/05
28 HDR TASK 2 (ctd): SWAT Model Parameterization 55 days Mon 4/18/05
29 E Meteorologic Database Development 15 days Mon 4/18/05
30 Ed CN-AMC Database Development 15 days Mon 4/18/05
31 E Crop Rotation Database Development 15 days Mon 5/9/05
32 Ed Fertilizer Applicaton Schedule Database Development 15 days Mon 5/9/05
33 Tillage Practices Database Development 15 days Mon 5/9/05
34 Manning's "n" Database Development 15 days Mon 5/9/05
35 Irrigation Database Development 15 days Mon 5/9/05
36 Grazing Schedule Database Development 15 days Mon 5/9/05
37 Timber Harvest Database Development 15 days Mon 5/9/05
38 E Groundwater Database Development 15 days Mon 5/9/05
39 Draft Model Construction Technical Memorandum 10 days Mon 5/30/05
40 Technical Review 10 days Mon 6/13/05
41 Submittal 5 days Mon 6/27/05
42 Deliver Functioning SWAT Model/Documentation 0 days Fri 7/1/05
43 HDR TASK 3: SWAT Model Calibration-Verification 110 days Mon 7/4/05
44 Initial Model Setup and Runs 15 days Mon 7/4/05
45 Calibration 30 days Mon 7/25/05
46 Verification 15 days Mon 9/5/05 }: gineering
47 Sensitivity Analysis 10 days Mon 9/26/05 : HDR-Engineering
48 Drat Model Construction/Calibration Report 30days  Mon 10/10/05 G
49 Technical Review 10days Mon 11/21/05
50 Deliver Functioning Model Calibration Report 0 days Fri 12/2/05
51 HDR TASK 4: Model Documentation 40 days Mon 10/10/05 .
52 Prior Memorandum and Report Review 5days  Mon 10/10/05 H != gineering
53 Draft Model Development Report 20 days  Mon 10/17/05 | E HDR Engineering
54 Technical Review 10days Mon 11/14/05
55 Submittal 5days Mon 11/28/05
56 Deliver Final Model Development Report 0 days Fri 12/2/05
57 HDR TASK 5: Model Application 80 days Mon 12/5/05
58 Run Modeling Scenarios 25 days Mon 12/5/05
59 Work with TMDL Development on 303(d) Listed Waterbodies 10 days Mon 1/9/06
60 Draft Final Modeling Report 30 days Mon 1/23/06
61 Technical Review 10 days Mon 3/6/06
62 Submittal 5 days Mon 3/20/06
63 Deliver Final Modeling Report 0 days Fri 3/24/06
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D Task Name Duration Start [Nov 20, '05 [Nov 27,05 [Dec 4, '05 [Dec 11,05 [Dec 18, '05 [ Dec 25, '05 [Jan 1, '06 [Jan 8, '06 [Jan 15, '06 [Jan 22, '06
‘ﬁ' ‘ ‘ SISIMITIWI[TIF[s|sIMITIWITIF[S[SIMI[TIW[T[F[s[s[M[TIWITIFIs[SIMIT[WIT[F[S[S[M[TIWIT[FIs[SIMIT[WITIF[SIS[M[TIW[T[F[s|sIMITIWIT[F[S[S[M[TI[wW
1 DEQ TASK 1: QAPP Development 25 days Mon 2/21/05 ' | / :
2 Review EPA Guidance Documents 2 days Mon 2/21/05
3 Develop Draft QAPP 13 days Wed 2/23/05
4 Technical Review 5 days Mon 3/14/05
5 Submittal-Signatures 5 days Mon 3/21/05
6 Deliver Final QAPP 0 days Fri 3/25/05
7 DEQ TASK 2: Modeling Technical Advisory Committee (TAC) 280 days Mon 2/28/05
8 E Develop Potential List of TAC Members 5 days Mon 2/28/05
9 E TAC User's Web Forum 10 days Mon 2/28/05
10 Send Invitation Letters 10 days Mon 3/14/05
11 TAC Initial Meeting 15 days Mon 3/28/05
12 [ TAC Support 245 days Mon 4/18/05 i
13 [Ed End TAC Review 0 days Fri 3/24/06
14 HDR TASK 1: Data Compilation & A it 50 days Mon 2/21/05
15 [Ed Watershed Data 15 days Mon 2/21/05
16 E River Data 15 days Mon 2/21/05
17 E Water Rights/Diversions 15 days Mon 2/21/05
18 E Data Review 10 days Mon 3/14/05
19 Draft Data Review Summary Report 15 days Mon 3/28/05
20 Technical Review 5 days Mon 4/18/05
21 Submittal 5 days Mon 4/25/05
22 E Final Data Compilation & Assessment Report 0 days Fri 4/29/05
23 HDR TASK 2: Initial SWAT Model Development 35 days Mon 3/14/05
24 E GIS Analyses/Processing 5 days Mon 3/14/05
25 E Watershed Subbasin Development 20 days Mon 3/14/05
26 HRU Discretization 10 days Mon 4/11/05
27 Technical Review 5 days Mon 4/25/05
28 HDR TASK 2 (ctd): SWAT Model Parameterization 55 days Mon 4/18/05
29 E Meteorologic Database Development 15 days Mon 4/18/05
30 Ed CN-AMC Database Development 15 days Mon 4/18/05
31 E Crop Rotation Database Development 15 days Mon 5/9/05
32 Ed Fertilizer Applicaton Schedule Database Development 15 days Mon 5/9/05
33 Tillage Practices Database Development 15 days Mon 5/9/05
34 Manning's "n" Database Development 15 days Mon 5/9/05
35 Irrigation Database Development 15 days Mon 5/9/05
36 Grazing Schedule Database Development 15 days Mon 5/9/05
37 Timber Harvest Database Development 15 days Mon 5/9/05
38 E Groundwater Database Development 15 days Mon 5/9/05
39 Draft Model Construction Technical Memorandum 10 days Mon 5/30/05
40 Technical Review 10 days Mon 6/13/05
41 Submittal 5 days Mon 6/27/05
42 Deliver Functioning SWAT Model/Documentation 0 days Fri 7/1/05
43 HDR TASK 3: SWAT Model Calibration-Verification 110 days Mon 7/4/05 —
44 Initial Model Setup and Runs 15 days Mon 7/4/05
45 Calibration 30 days Mon 7/25/05
46 Verification 15 days Mon 9/5/05
47 Sensitivity Analysis 10 days Mon 9/26/05
48 Drat Model Construction/Calibration Report 30days  Mon 10/10/05
49 Technical Review 10days Mon 11/21/05
50 Deliver Functioning Model Calibration Report 0 days Fri 12/2/05
51 HDR TASK 4: Model Documentation 40 days Mon 10/10/05
52 Prior Memorandum and Report Review 5days  Mon 10/10/05
53 Draft Model Development Report 20 days  Mon 10/17/05
54 Technical Review 10days Mon 11/14/05 :
55 Submittal 5days Mon 11/28/05 HDR Engineering
56 Deliver Final Model Development Report 0 days Fri 12/2/05 ‘
57 HDR TASK 5: Model Application 80 days Mon 12/5/05
58 Run Modeling Scenarios 25 days Mon 12/5/05
59 Work with TMDL Development on 303(d) Listed Waterbodies 10 days Mon 1/9/06
60 Draft Final Modeling Report 30 days Mon 1/23/06
61 Technical Review 10 days Mon 3/6/06
62 Submittal 5 days Mon 3/20/06
63 Deliver Final Modeling Report 0 days Fri 3/24/06
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ID Task Name Duration Start [Jan 29, '06 [Feb 5, '06 [Feb 12, '06 [Feb 19, '06 [Feb 26, '06 [Mar 5, '06 [Mar 12, '06 [Mar 19, '06 [Mar 26, '06 [Apr 2,
‘ﬁ' ‘ ‘ TIFISISIMITIWITIFIs|sIMITIWIT[F[S[SIMIT[W[T[FIs|sIMITIWIT[F[S[S[MITIW[T[F[s[sIMITIWITIF[S[S[MI[TIW[T[F[s[sS[M[TIW[TIF[s|SIMI[TIWIT[F[S[SI[M

1 DEQ TASK 1: QAPP Development 25 days Mon 2/21/05 ' : | | : / :

2 Review EPA Guidance Documents 2 days Mon 2/21/05

3 Develop Draft QAPP 13 days Wed 2/23/05

4 Technical Review 5 days Mon 3/14/05

5 Submittal-Signatures 5 days Mon 3/21/05

6 Deliver Final QAPP 0 days Fri 3/25/05

7 DEQ TASK 2: Modeling Technical Advisory Committee (TAC) 280 days Mon 2/28/05

8 E Develop Potential List of TAC Members 5 days Mon 2/28/05

9 E TAC User's Web Forum 10 days Mon 2/28/05

10 Send Invitation Letters 10 days Mon 3/14/05

11 TAC Initial Meeting 15 days Mon 3/28/05

12 [ TAC Support 245 days Mon 4/18/05

13 [Ed End TAC Review 0 days Fri 3/24/06

14 HDR TASK 1: Data Compilation & A it 50 days Mon 2/21/05

15 [Ed Watershed Data 15 days Mon 2/21/05

16 E River Data 15 days Mon 2/21/05

17 E Water Rights/Diversions 15 days Mon 2/21/05

18 E Data Review 10 days Mon 3/14/05

19 Draft Data Review Summary Report 15 days Mon 3/28/05

20 Technical Review 5 days Mon 4/18/05

21 Submittal 5 days Mon 4/25/05

22 E Final Data Compilation & Assessment Report 0 days Fri 4/29/05

23 HDR TASK 2: Initial SWAT Model Development 35 days Mon 3/14/05

24 E GIS Analyses/Processing 5 days Mon 3/14/05

25 E Watershed Subbasin Development 20 days Mon 3/14/05

26 HRU Discretization 10 days Mon 4/11/05

27 Technical Review 5 days Mon 4/25/05

28 HDR TASK 2 (ctd): SWAT Model Parameterization 55 days Mon 4/18/05

29 E Meteorologic Database Development 15 days Mon 4/18/05

30 Ed CN-AMC Database Development 15 days Mon 4/18/05

31 E Crop Rotation Database Development 15 days Mon 5/9/05

32 Ed Fertilizer Applicaton Schedule Database Development 15 days Mon 5/9/05

33 Tillage Practices Database Development 15 days Mon 5/9/05

34 Manning's "n" Database Development 15 days Mon 5/9/05

35 Irrigation Database Development 15 days Mon 5/9/05

36 Grazing Schedule Database Development 15 days Mon 5/9/05

37 Timber Harvest Database Development 15 days Mon 5/9/05

38 E Groundwater Database Development 15 days Mon 5/9/05

39 Draft Model Construction Technical Memorandum 10 days Mon 5/30/05

40 Technical Review 10 days Mon 6/13/05

41 Submittal 5 days Mon 6/27/05

42 Deliver Functioning SWAT Model/Documentation 0 days Fri 7/1/05

43 HDR TASK 3: SWAT Model Calibration-Verification 110 days Mon 7/4/05

44 Initial Model Setup and Runs 15 days Mon 7/4/05

45 Calibration 30 days Mon 7/25/05

46 Verification 15 days Mon 9/5/05

47 Sensitivity Analysis 10 days Mon 9/26/05

48 Drat Model Construction/Calibration Report 30days  Mon 10/10/05

49 Technical Review 10days Mon 11/21/05

50 Deliver Functioning Model Calibration Report 0 days Fri 12/2/05

51 HDR TASK 4: Model Documentation 40 days Mon 10/10/05

52 Prior Memorandum and Report Review 5days  Mon 10/10/05

53 Draft Model Development Report 20 days  Mon 10/17/05

54 Technical Review 10days Mon 11/14/05

55 Submittal 5days Mon 11/28/05

56 Deliver Final Model Development Report 0 days Fri 12/2/05

57 HDR TASK 5: Model Application 80 days Mon 12/5/05

58 Run Modeling Scenarios 25 days Mon 12/5/05

59 Work with TMDL Development on 303(d) Listed Waterbodies 10 days Mon 1/9/06

60 Draft Final Modeling Report 30 days Mon 1/23/06 ::

61 Technical Review 10 days Mon 3/6/06 |

62 Submittal 5 days Mon 3/20/06 : : : : : HDR Engineering

63 Deliver Final Modeling Report 0 days Fri 3/24/06 ‘ 3/24
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Appendix-B

BITTERROOT SWAT MODEL
VALIDATION AND VERIFICATION CHECKLIST

O Were appropriate input data used for model setup, calibration, and validation?

a

All input and calibration data for the model were of a known and documented
quality.

Data was collected from as many sources as available, and provides the maximum
temporal and spatial coverage.

The data originates from an appropriate temporal and spatial scale.
The data were comparable with respect to previous and future studies.

Modeling data were representative of the parameters being measured with respect to
time, location, and the conditions from which the data are obtained.

0 Can TMDL considerations be addressed at the modeling scale?

a

The model quantifies the spatial and temporal distribution of sediment and nutrients
in the Bitterroot Watershed.

The model has the flexibility to evaluate historical and relative contributions of
various sources pollutant sources in the Bitterroot Watershed

The model has adequate resolution to identify the relative in-stream impacts of
pollutant loading to the stream system from various urban and non-urban point
sources.

O Was the model properly calibrated and verified?

a

a

a

Were the calibration steps followed according the SWAT User’s Manual.
Did calibration meet the requirements identified in Section 2.4.3.

Were one of the calibration criteria or goodness-of-fit methods outlined in Section
2.4.3 used to assess model performance?

0 DEQ Performance Criteria
O Sum of the Squared Residuals

0 Nash Sutcliffe COE



Appendix-B

0 Graphical Tests

0 Does the model accurately reflect existing conditions and the range of physical
processes and parameters that are within the professional literature?

O Is the necessary documentation prepared to address the deliverable requirements in the
Statement of Work?

0 Final Data Compilation and Assessment Report
o Final Model Construction Report

o Final Model Construction Report

a Final Model Calibration-Validation Report

0 Miscellaneous Correspondence, Technical Memorandums, etc.

0 Has the model, and model documentation, been through the necessary review of the
Montana DEQ and Bitterroot Watershed Modeling TAC?

0 In-house Consultant Review
0 Montana DEQ Review
O Bitterroot TAC Review

o EPA Review

0 Were modeling scenarios developed within the spatial and temporal credibility of
projected future conditions and the thresholds of the modeling limitations?

0 Reasonable Spatial Variation

0 Reasonable Temporal Variation

Q Reasonable Land Use and Land Cover
O Reasonable Climatic Conditions

0 Reasonable Management Practices



